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Site Summary Level:Savannah River Site HQ ID:

Project SR-INO2 / Operations Support Facility Line Item

GEN-01b
3/9/2000
0101

General Project Information
Project Description Narratives

Purpose, Scope, and Technical Approach:

Definition of Scope: Construction was completed in F96. Financial closure occurred in FY97.”
I Technical Approach: Each building used a structural steel framing system with a minimal maintenance exterior finistectb@stiesign
concepts were utilized on the interiors to provide maximum usable office space, flexibility, and economy.

Project Status in FY 2006:
Project is complete.
Post-2006 Project Scope:
N/A
Project End State
Project is complete and buildings have been turned over to operations for use.
Cost Baseline Comments:
Project completed in FY 1997.
Safety & Health Hazards:

The Infrastructure Program facilitates use of Site general areas and provides for maintenance of common shared servicadssunidgss, utility
facilities, central sanitary facilities and etc. Infrastructure supports facilities that have chemical and radiologicaltheézdwds not generally
participate in their control and monitoring. For Infrastructure, typically only those hazards associated with work atré facility are present.

The current scope of this project was completed in FY 1997 and the project financially closed. Consequently, a safetyramhiteahalysis has
not been prepared for this project.
Safety & Health Work Performance:
N/A
PBS Comments:
Project completed in FY 1997.

Baseline Validation Narrative:

Project Review
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General PBS Information
Project Validated? Yes Date Validated: 1/1/1994
Has Headquarters reviewed and approved project? No
Date Project was Added: 12/1/1997
Baseline Submission Date: 7/3/1999
FEDPLAN Project? Yes
Drivers: CERCLA RCRA DNFSB AEA UMTRCA State DOE Orders Other
Project Identification Information
DOE Project Manager: L. E. Snyder
DOE Project Manager Phone Number: 803-725-4993
DOE Project Manager Fax Number: 803-725-0375
DOE Project Manager e-mail address: larry.snyder@srs.gov
Is this a High Visibility Project (Y/N):
Planning Section
Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997 Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS Baseline (current 0 0 0
year dollars)
PBS Baseline 0 0 0
(constant 1999
dollars)
PBS EM Baseline 0 0 0
(current year dollars)
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Baseline Costs (in thousands of dollars)
1997-2006 2007-2070 1997-2070 1997  Actual 1998  Actual 1999 2000 2001 2002 2003 2004 2005 2006
Total Total Total 1997 1998
PBS EM Baseline 0 0 0
(constant 1999
dollars)
2007 2008 2009 2010 2011- 2016- 2021- 2026- 2031- 2036- 2041- 2046- 2051- 2056- 2061- 2066-
2015 2020 2025 2030 2035 2040 2045 2050 2055 2060 2065 2070
PBS Baseline (current
year dollars)
PBS Baseline
(constant 1999
dollars)
PBS EM Baseline
(current year dollars)
PBS EM Baseline
(constant 1999
dollars)
Baseline Escalation Rates
1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009
3.60% 3.60% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

2010 2011-2015 2016-2020 2021-2025 2026-2030 2031-2035 2036-2040

2.70% 2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Project Reconciliation

Project Completion Date Changes:

2041-2045 2046-2050 2051-2055 2056-2060 2061-2065 2066-2070

2.70% 2.70% 2.70% 2.70% 2.70% 2.70%

Dataset Name: FY 1999 Planning Data
Date of Dataset:9/20/1999

Page 3 of 5



Project Baseline Summary Report

Data Source: EM CDB Report Number: GEN-01b
Operations/Field Office:Savannah River Print Date:  3/9/2000
Site Summary Level:Savannah River Site HQ ID: 0101

Project SR-INO2 / Operations Support Facility Line Item

Project Reconciliation
Previously Projected End Date of Project:
Current Projected End Date of Project: 10/1/1996

Explanation of Project Completion Date Difference (if applicable):

Project Cost Estimates (in thousands of dollars)

Previously Estimated Lifecycle Cost (1997 - 2070, 1998 Dollars): 11 Actual 1997 Cost: Actual 1998 Cost:
Previously Estimated Lifecycle Cost of Project (1999 - 2070, 1998 Dollars): 11 Inflation Adjustment (2.7% to convert 1998 to 1999 dollars): 0
Previously Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 11

Project Cost Changes
Cost Adjustments Reconciliation Narratives
Cost Change Due to Scope Deletions (-):
Cost Reductions Due to Efficiencies (-):
Cost Associated with New Scope (+):
Cost Growth Associated with Scope Previously Reported (+): -11 Closeout OPC allowance budgeted, but never used.

Cost Reductions Due to Science & Technology Efficiencies (-):

Subtotal: 0
Additional Amount to Reconcile (+): 0
Current Estimated Lifecycle Cost (1999 - 2070, 1999 Dollars): 0
Milestones
Milestone/Activity Field Milestone Original Baseline Legal Forecast Actual EA DNFSB Mgmt. Key Intersite
Code Date Date Date Date Date Commit.  Decision
Project Start SR-IN02-001 10/1/1996
Project Complete SR-IN02-002 10/1/1996
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HQ ID: 0101

Milestones - Part Il

Milestone/Activity Field Milestone Critical Critial Project
Code Decision Closure Path Start
Project Start SR-IN02-001 Y
Project Complete SR-IN02-002

Project
End

Mission
Complete

Tech
Risk

Work
Scope Risk

Intersite
Risk

Cancelled

Milestone Description
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